DNREC’s Massey'’s Ditch
Channel maintenance dredging
project to be rebid later
this year

DOVER — The Department of Natural
Resources and Environmental Control’s
Shoreline & Waterway Management Section
conducted the bid opening for the Massey’s
Ditch Channel Maintenance Dredging Project
as scheduled on Jan. 30. DNREC did not
receive an acceptable bid.

As a result, DNREC will update their design specifications and
contract documents, and rebid the project later this year.
DNREC anticipates that the second invitation to bid, to be
announced this spring, will allow a four-month dredging window
between Nov. 1 and March 1, 2020.
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